Military Department

RPA PROJECT MANAGEMENT
Project Status Report

Bolivar
roject: roject Wor e: elivery Method: roject Budget:
Project Project Work Typ Delivery Method Project Budget
Readiness Ctr-Reroof & Facility Update Re-roof Design / Bid / Build $530,000.00
Eg::xg: ™ Current Work Phase: Req'd Work Ph Compl: MACC Budget:
361/004-01-2010 Construction Document Phas $461,956.00
Project Manager: Construction Admin: | Designer: Contractor:
Law, V. Bryant, J. Anderson Buehler Architects,
Project Health:
Budget: .
Schedule: . 10/5/10: Designer Contract executed 9/27/10.
12/8/10: NTP 10/12/10.
2/11/11: CDP phase 1/24/11.
Issues: .
Clarksville
Project: Project Work Type: Delivery Method: Project Budget:
g:g”ﬁzz:::g ™ Current Work Phase: Req'd Work Ph Compl: MACC Budget:
Budgeted ! FY 10/11 Awaiting Funding Approval $616,828.00
Project Manager: Construction Admin: | Designer: Contractor:
Law, V.
Project Health:
Budget: .
Schedule: .
Issues: .
Cookeville
Project: Project Work Type: Delivery Method: Project Budget:
Readiness Ctr-Reroof & Facility Update Re-roof Design / Bid / Build $580,000.00
883:2::”2 ™ Current Work Phase: Req'd Work Ph Compl: MACC Budget:
361/015'0i-2010 Design Development Phase $507,54900

Project Manager:

Law, V. Bryant, J.

Construction Admin:

Designer:
Upland Design Group, Inc.

Contractor:

Project Health:

Budget: .

12/8/10: NTP 10/14/10.
2/11/11: DDP as of 12/22/10.

Issues: .

Schedule: . 10/5/10: Designer Contract executed 9/29/10.

Thursday, March 10, 2011 8:58 AM
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Dresden

Awaiting One-Year Corr Insp

Project: Project Work Type: Delivery Method: Project Budget:
Readiness Center Drainage Improvements Renovation Design / Bid / Build $265,906.28
B{Zigiﬂ N Current Work Phase: Req'd Work Ph Compl: MACC Budget:
361/022-01-2007 Project Closed Out $158,840.00

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Designer:
Hart Freeland Roberts, Inc.

Contractor:
ArnCo Construction Compan

Project Health:

Budget: .

Issues: .

Schedule: . Awaiting Warranty Inspection due September 2010.

Greeneville
Greeneville, TN
361/032-01-2009

Project: Project Work Type: Delivery Method: Project Budget:
Readiness Center Reroof & Exterior Waterproofi Re-roof Design / Bid / Build $590,000.00
B:Zgg:g ™ Current Work Phase: Req'd Work Ph Compl: MACC Budget:
361/022-’01-2009 Construction $524,858.00

Project Manager: Construction Admin: | Designer: Contractor:

Law, V. Bryant, J. Formus, Inc. B Four Plied, Inc.
Project Health:
Budget: .
Schedule: . 11/9/10: Construction Contract executed 9/29/10.
1/28/11: Construction NTP 11/8/10. Required completion is 3/7/11.
3/3/11: 99% complete. Change order in progress. Required completion is 4/6/11.
Issues: .
Greeneville
Project: Project Work Type: Delivery Method: Project Budget:
Readiness Center Reroof & Exterior Waterproofi Re-roof

Design / Bid / Build

$350,000.00

Current Work Phase:
Construction

Req'd Work Ph Compl:

MACC Budget:

$302,500.00

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Designer:
Roof Design & Consulting Ser

Contractor:
Roof Craft Systems, Inc.

Project Health:
Budget: .
Schedule: .

Issues: .

1/28/11: Construction Contract executed 9/28/10. Construction NTP 10/7/10.
1/11/11: No record of pay requests from Contractor in PITS.
2/15/11: Need change order for additional time. Designer and Contractor are working on it.
3/1/11: Change order for additional time in progress. Required completion is 3/19/11.

Thursday, March 10, 2011 8:58 AM

Page 2 of 15



Houston Barracks

Design Contract Executed

Project: Project Work Type: Delivery Method: Project Budget:
USPFO Warehouse Reroof Re-roof Design / Bid / Build $677,000.00
Hggﬁf,%?f?ﬁaoks Current Work Phase: Req'd Work Ph Compl: MACC Budget:
361/067-01-2011 SBC Approved $0.00

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Designer:
AlphaThree Group, Inc.

Contractor:

Project Health:

Budget: .

Issues: .

Schedule: . 3/8/11: Designer Contract executed 3/3/11.

361/042-01-2010

Program Verification Phase

Project: Project Work Type: Delivery Method: Project Budget:
Two Smoking Shelters Purchasing Contract Agency Resources $28,000.00
Hggﬁsﬁ?e'??ﬁac"s Current Work Phase: Req'd Work Ph Compl: MACC Budget:
361/067-02-2010 In Progress $0.00

Project Manager: Construction Admin: | Designer: Contractor:

Law, V. Bryant, J.
Project Health:
Budget: .
Schedule: . 2/11/11: Construction is done. Military to invoice thru Stars/Edison.
Issues: .
Jackson
Project: Project Work Type: Delivery Method: Project Budget:
Readiness Center-Facility Update-HVAC Renovation Design / Bid / Build $1,520,000.00
jgg::gﬂ ™ Current Work Phase: Req'd Work Ph Compl: MACC Budget:

$1,381,820.00

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Designer:
TLM Associates, Inc.

Contractor:

Project Health:
Budget: .
Schedule: .

12/8/10: NTP 10/19/10.
2/11/11: Program Phase 10/19/10.

Issues: .

10/5/10: Designer Contract executed 9/30/10.

2/15/11: Getting 3 Bids for asbestos work.

Thursday, March 10, 2011 8:58 AM
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361/046-01-2006

Project: Project Work Type: Delivery Method: Project Budget:
AFRC Handicap Access Upgrade Renovation Design / Bid / Build $550,000.00
jggtzgﬂ ™ Current Work Phase: Req'd Work Ph Compl: MACC Budget:
361/042"02'2010 Schematic DeSign Phase $463,392.00

Project Manager: Construction Admin: | Designer: Contractor:

Law, V. Bryant, J. Hart-Freeland-Roberts, Inc.
Project Health:
Budget: .
Schedule: . 11/18/10: Designer Contract executed 11/9/10.
12/8/10: Designer NTP 11/30/10.
2/11/11: NTP 11/30/10.
Issues: .
Kingsport
Project: Project Work Type: Delivery Method: Project Budget:
AFRC - Maintenance Shop and Storage Bldg New Construction Design / Bid / Build $13,921,220.00
Kingsport R
Kingsport, TN Current Work Phase:

Project Closed Out
Awaiting One-Year Corr Insp

Reqg'd Work Ph Compl:

MACC Budget:
$12,553,700.00

Project Manager:

Construction Admin:
Law, V.

Bryant, J.

Project Health:

Designer:
JV Shaw Shanks / Reedy Syk

Contractor:
EMJ Corporation

Budget: .

December 2011.

Issues: .

Schedule: . 1/28/11: Substantial Completion declared 12/10/11.
2/11/11: Final Inspection 2/2/11. EMJ has completed all ICE deficiencies as of 1/24/11. Awaiting Warranty Inspection due

Project: Project Work Type: Delivery Method: Project Budget:
Commissioning - AFRC Facility Consultant Contract Design Consultant $120,000.00
mgzggz ™ Current Work Phase: Req'd Work Ph Compl: MACC Budget:
361/046_0'1_2006_01 Substantially COmpIete $120,000.00

Project Manager: Construction Admin: | Designer:

Law, V. Bryant, J.

Project Health:

Contractor:

Budget: .

Issues: ! Issues with payments.

Schedule: . 2/11/11: Military reviewing final ICE report.

Thursday, March 10, 2011 8:58 AM
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Knoxville
Project: Project Work Type: Delivery Method: Project Budget:
Combined Support Maint ShOp Reroof Re-roof Design / Bid / Build $627,06700
ﬁﬂgm::: ™ Current Work Phase: Req'd Work Ph Compl: MACC Budget:
361/047-01-2009 Construction $554,400.00
Project Manager: Construction Admin: | Designer: Contractor:
Law, V. Bryant, J. Roof Design & Consulting Ser Henley Roofing Company, In
Project Health:
Budget: .
Schedule: 8] 1/28/11: Construction NTP 10/14/10. Required completion is 2/21/11.
2/11/11: Awaiting change order for weather days.
3/1/11: Change order for weather days in progress. 50% complete.
Issues: .
Lavinia
Project: Project Work Type: Delivery Method: Project Budget:
VoI: T_rng. Site-19-Bed BOQ/BEQ Phase II New Construction Agency Resources $750,000.00
tgz:ﬂ:; ™ Current Work Phase: Req'd Work Ph Compl: MACC Budget:
Awaiting Federal Funding App
Project Manager: Construction Admin: | Designer: Contractor:
Law, V. Bryant, J.
Project Health:
Budget: .
Schedule: .
Issues: ! Awaiting federal funding.

Project: Project Work Type: Delivery Method: Project Budget:
Vol. Trng. Site-Workbay Addition Renovation Design / Bid / Build $750,000.00
tgng, ™ Current Work Phase: Req'd Work Ph Compl: MACC Budget:
368/031-02-2008 Construction Closed $660,000.00

Awaiting Closeout Submittals

Project Manager: Construction Admin: | Designer:

Law, V. Bryant, J.

Project Health:

Hart Freeland Roberts, Inc.

Contractor:

FC Cox Construction, LLC

Budget: .

Schedule:
2/11/11: Warranty Inspection done.

Substantially complete 10/6/09. Warranty Inspection due October 2010.

Issues: 10/15/10: Need closeouts from Designer.

Thursday, March 10, 2011 8:58 AM
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Project: Project Work Type: Delivery Method: Project Budget:
Readiness Ctr-Tower Erection-TEMA Purchasing Contract Agency Resources $75,000.00
tgx:ﬂ:g ™ Current Work Phase: Req'd Work Ph Compl: MACC Budget:
368/03i_03_2008 In PrOgreSS $0.00

Procure by General Services
Project Manager: Construction Admin: | Designer: Contractor:
Law, V. Bryant, J.
Project Health:
Budget: .
Schedule: .
Issues: . Will Bid thru Purchasing.
Lawrenceburg
Project: Project Work Type: Delivery Method: Project Budget:
Readiness Ctr-Reroof & Facility Update Re-roof Design / Bid / Build $790,000.00
Lawrenceburg C Work Phase: Reg'd Work Ph Compl: MACC Budget:
Lawrenceburg, TN urrent Wor ase: eq or ompl: udget:
361/049-01-2010 Construction Document Phas $700,243.00
Project Manager: Construction Admin: | Designer: Contractor:
Law, V. Bryant, J. AlphaThree Group, Inc.
Project Health:
Budget: .
Schedule: . 10/5/10: Designer Contract executed 9/28/10.
12/8/10: Design NTP 10/14/10.
2/11/11: CDP dated 1/31/11.
Issues: .
Lenoir City
Project: Project Work Type: Delivery Method: Project Budget:

MVSA Expansion-Readiness Center Planning $24,000.00

tgﬂg:: g:g,’ ™ Current Work Phase: Req'd Work Ph Compl: MACC Budget:

361/051-01-2010 Schematic Design Phase $0.00

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Designer:
C2RL Engineering, Inc.

Contractor:

Project Health:
Budget: .
Schedule: .

2/11/11: Planning project only.

Issues: .

Designer Contract to be executed prior to 9/30/10 (Federal funds).
10/5/10: Designer Contract executed 9/13/10. NTP dated 9/22/10.

2/15/11: Need to extend Contract time.

Thursday, March 10, 2011 8:58 AM
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Lobelville
Project: Project Work Type: Delivery Method: Project Budget:
Readiness Ctr-Motor Vehicle Storage Area Expa New Construction Design / Bid / Build $300,000.00
tgggm::g ™ Current Work Phase: Req'd Work Ph Compl: MACC Budget:
361/045-01-2009 Project Closed Out $253,000.00
Awaiting One-Year Corr Insp
Project Manager: Construction Admin: | Designer: Contractor:
Law, V. Bryant, J. Hart Freeland Roberts, Inc. Graves & Graves Const. Co.,
Project Health:

Budget: .

Schedule: . Construction Contract executed 8/3/10. NTP date 8/16/10. RSC date 11/13/10.
12/8/10: Substantial Completion Meeting 11/12/10.

2/11/11: Final Inspection 12/9/10. Awaiting Warranty Inspection due November 2011.

Issues: .

Louisville (Alcoa)
Project: Project Work Type: Delivery Method: Project Budget:
Alcoa-HVAC Repairs Renovation Design / Bid / Build $432,102.00
tgﬂ:g:::g (TA:\foa) Current Work Phase: Req'd Work Ph Compl: MACC Budget:
361/102'61'2009 Substantially Complete $364,00000
Project Manager: Construction Admin: | Designer: Contractor:
Law, V. Bryant, J. West Welch Reed Engineers Interstate Mechanical Contra
Project Health:
Budget: . ARRA funds.
Schedule: . 1/28/11: Construction Contract executed 9/29/10. Construction NTP 10/14/10. Required completion is 2/10/11.
3/1/11: Change order in progress. Required completion is 3/10/11.
Issues: .
Maryville
Project: Project Work Type: Delivery Method: Project Budget:
Readiness Ctr-Energy Savings Project Renovation Agency Resources $240,000.00
mg:x::z ™ Current Work Phase: Req'd Work Ph Compl: MACC Budget:
361/060-’01-2005 SBC Approved $203,000.00
Project Manager: Construction Admin: | Designer: Contractor:
Law, V. Bryant, J.
Project Health:

Budget: .

Schedule: !

Issues: ! Need State dollars.

Thursday, March 10, 2011 8:58 AM Page 7 of 15



Awaiting One-Year Corr Insp

Project: Project Work Type: Delivery Method: Project Budget:
Readiness Ctr-Reroof & Faclllty Update Renovation Design / Bid / Build $610,000.00
mg:x::g ™ Current Work Phase: Req'd Work Ph Compl: MACC Budget:
361/060-b1—2010 Design Development Phase $543,400.00

Project Manager: Construction Admin: | Designer: Contractor:

Law, V. Bryant, J. Wystwynd Designs, Inc.
Project Health:
Budget: .
Schedule: . 10/5/10: Designer Contract executed 9/28/10.
12/8/10: Design NTP 10/14/10.
2/11/11: DDP phase 12/20/10.
Issues: .
McKenzie
Project: Project Work Type: Delivery Method: Project Budget:
Readiness Ctr-HVAC & Controls Upgrade Renovation Design / Bid / Build $690,000.00
mgﬁxg ™ Current Work Phase: Req'd Work Ph Compl: MACC Budget:
361/057'0’1'2007 Project Closed Out $621,50000
Awaiting One-Year Corr Insp
Project Manager: Construction Admin: | Designer: Contractor:
Law, V. Bryant, J. Buchart-Horn, Inc. Broadway Electric, Plumbing,
Project Health:
Budget: .
Schedule: . 12/10/10: Final Inspection done on 11/22/10.
2/11/11: Awaiting Warranty Inspection due October 2011.
Issues: .
Memphis
Project: Project Work Type: Delivery Method: Project Budget:
Readiness Center-Reroof Re-roof Design / Bid / Build $460,000.00
mgmgmz ™ Current Work Phase: Req'd Work Ph Compl: MACC Budget:
361/065-01-2005 Project Closed Out $385,000.00

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Designer:
MMH Hall Architects / Planner

Contractor:
Accurate Roofing Co., Inc.

Project Health:

Budget: .

Issues: .

Schedule: . Awaiting for 1-year Warranty May 2011.
12/8/10: Received closeouts on 11/18/10.

Thursday, March 10, 2011 8:58 AM
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361/079-01-2008

Design Development Phase

Req'd Work Ph Compl:

Milan
Project: Project Work Type: Delivery Method: Project Budget:
Building I-1 Renovation-Phase 2 Planning Design / Bid / Build $43,000.00
m::gﬂ ™ Current Work Phase: Req'd Work Ph Compl: MACC Budget:
368/0'31-01-2010 Design Development Phase $0.00
Project Manager: Construction Admin: | Designer: Contractor:
Law, V. Bryant, J. TLM Associates, Inc.
Project Health:
Budget: .
Schedule: . Agreement to be executed prior to 9/30/10 (Federal funds).
10/5/10: Designer Contract executed 9/10/10. NTP dated 9/23/10.
2/11/11: DDP NTP 1/10/11.
Issues: . 10/5/10: Only planning is funded.
Newport
Project: Project Work Type: Delivery Method: Project Budget:
Readiness Center HVAC Replace & Controls Up Renovation Design / Bid / Build $750,000.00
Hgmgz ™ Current Work Phase: Req'd Work Ph Compl: MACC Budget:
361/099"01'2009 Construction $667,95500
Project Manager: Construction Admin: | Designer: Contractor:
Law, V. Bryant, J. West Welch Reed Engineers Hoilman Construction Compa
Project Health:
Budget: .
Schedule: . 1/28/11: Construction Contact executed 9/13/10. Construction NTP 10/7/10. Required completion is 3/5/11.
3/1/11: 100% complete.
Issues: .
Smyrna
Project: Project Work Type: Delivery Method: Project Budget:
Vol. Tl'ng. Site-USPFO Warehouse Planning Design / Bid / Build $1,133,373.00
Smyrna :
Smyma, TN Current Work Phase:

MACC Budget:
$0.00

Project Manager:

Construction Admin:
Law, V.

Bryant, J.

Designer:
JV Street-Dixon-Rick / Barge-

Contractor:

Project Health:

Budget: .

Issues: ! 10/5/10: Design thru CDP only.

Schedule: ! NTP meeting was 11/23/09. (Contract dated 11/19/09.) NTP date 12/7/09. NTP date for DDP was 8/16/10.

Thursday, March 10, 2011 8:58 AM
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Law, V.

Bryant, J.

Entech Engineering, Inc.

Project: Project Work Type: Delivery Method: Project Budget:
Vol. Trng. Site-HVAC RepairS-BIdg. 250 Renovation Design / Bid / Build $133,000.00
gmmg ™ Current Work Phase: Req'd Work Ph Compl: MACC Budget:
361/079"01'2009 Construction $103,400.00

Project Manager: Construction Admin: | Designer: Contractor:

PPMI Construction

Project Health:

Issues: .

Budget: . ARRA Funds.

Schedule: . 1/28/11: Construction Contract executed 9/17/10. Construction NTP 10/13/10. Required completion 2/9/11.
3/1/11: 86% complete. Change order for weather days in progress.

Awaiting Federal Funding App

Project: Project Work Type: Delivery Method: Project Budget:
Vol. Trng. Site-HVAC Repairs-Bldg. 510 Renovation Design / Bid / Build $200,000.00
gmymg ™ Current Work Phase: Req'd Work Ph Compl: MACC Budget:
361/079-02-2009 Construction $170,00000

Project Manager: Construction Admin: | Designer: Contractor:

Law, V. Bryant, J. Entech Engineering, Inc. Pettus Plumbing & Piping, In

Project Health:

Budget: . ARRA funds.
Schedule: 8] 1/28/11: Construction Contract executed 9/28/10. Construction NTP 10/13/10.
3/1/11: Change order in progress for final work. Required completion is 3/21/11.
Issues: .

Project: Project Work Type: Delivery Method: Project Budget:
Storm Water Compliance Renovation Agency Resources $500,000.00
gmmg ™ Current Work Phase: Req'd Work Ph Compl: MACC Budget:
361/079’-03-2005 Construction Document Phas $495,000.00

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Designer:

Contractor:

Project Health:
Budget: .
Schedule: .

Issues:

Awaiting federal funding.
10/15/10: Project will need to be re-designed.

Thursday, March 10, 2011

8:58 AM
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Project: Project Work Type: Delivery Method: Project Budget:
Vol. Trng. Site-Bld 500 Reroof & Repairs Re-roof Design / Bid / Build $560,000.00
gmﬂg ™ Current Work Phase: Req'd Work Ph Compl: MACC Budget:
361/079-03-2009 Construction $498,600.00

Project Manager: Construction Admin: | Designer: Contractor:

Law, V. Bryant, J. AlphaThree Group, Inc. Southeast Contractors Inc.

Project Health:

Budget: .
Schedule: .

$406,103.00.

2/11/11: 83% complete.

Issues: .

2/15/11: Change order for weather delays in process.

Designer Contract executed 3/9/10. NTP for CDP 5/7/10. Bid date 7/29/10. Awarded to Southeast Contractors for

1/28/11: Construction Contract executed 9/10/10. Construction NTP 10/4/10. Required completion is 2/12/11.

Procure by General Services

Project: Project Work Type: Delivery Method: Project Budget:
Vol. Trng. Site-VTS Communication Line Install Renovation Design / Bid / Build $750,000.00
gmmg ™ Current Work Phase: Req'd Work Ph Compl: MACC Budget:
361/079-04-2009 Construction $660,000.00

Project Manager: Construction Admin: | Designer: Contractor:

Law, V. Bryant, J. Wiser Company Rains Electric Co., Inc.
Project Health:
Budget: . Military may add funds at later date.
Schedule: 8] 1/28/11: Construction Contract executed 9/24/10. Construction NTP 10/11/10.
3/2/11: Change order in progress. Required completion is 3/25/11.
Issues: .
Somerville
Project: Project Work Type: Delivery Method: Project Budget:
Readiness Ctr-Tower Replacement Purchasing Contract Grant $400,000.00
ggmgm::g ™ Current Work Phase: Req'd Work Ph Compl: MACC Budget:
361/085-01-2008 In Progress $0.00

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Designer:

Contractor:

Project Health:

Budget: .
Schedule: !

Issues:

Somerville and Lavinia are towers using Homeland Security funds and are going through the approval process. Somerville
(actually Williston tower). We have gotten FAA approval and now have to go through the NEPA process (environmental).

Thursday, March 10, 2011 8:58 AM
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Sparta

Design Contract Executed

Project: Project Work Type: Delivery Method: Project Budget:
Readiness Ctr-HVAC & Controls Upgrade Renovation Design / Bid / Build $630,000.00
ggggg ™ Current Work Phase: Req'd Work Ph Compl: MACC Budget:
361/087-01-2007 Substantially Complete $566,500.00

Project Manager: Construction Admin: | Designer: Contractor:

Law, V. Bryant, J. Planning Associates, Inc. Carwile Mechanical Contract
Project Health:
Budget: .
Schedule: 8] 1/28/11: Construction NTP 4/5/10. Required completion is 2/5/11.
2/11/11: Substantially Complete 2/7/11.
Issues: .
Statewide

Project: Project Work Type: Delivery Method: Project Budget:

Reroofs--Smyrna-Tullahoma-Winchester Re-roof Design / Bid / Build $302,500.00
fﬂﬁtt?g;’éd%\l Current Work Phase: Req'd Work Ph Compl: MACC Budget:
361/000-01-2011 SBC Approved $0.00

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Designer:
Upland Design Group, Inc.

Contractor:

Project Health:

Budget: .
Issues: .

Schedule: . 2/11/11: Contract sent to Designer.

Awaiting One-Year Corr Insp

Project: Project Work Type: Delivery Method: Project Budget:
Waverly Readiness Center Reroof Re-roof Design / Bid / Build $869,303.73
\?szmgem Current Work Phase: Req'd Work Ph Compl: MACC Budget:
361/000-04-2004-04 Project Closed Out $758,618.50

Project Manager:
Law, V.

Construction Admin:

Bryant, J.

Designer:
AlphaThree Group, Inc.

Contractor:
Quality Roofing Contractors

Project Health:

Budget: .

Issues: .

Schedule: . Substantial Completion date 4/7/10.

Awaiting Warranty Inspection due April 2011.

Thursday, March 10, 2011

8:58 AM
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Awaiting One-Year Corr Insp

Project: Project Work Type: Delivery Method: Project Budget:
TIptOnVl”e Readiness Center-Reroof Re-roof Design / Bid / Build $205,028.03
%tgttgmﬁlee ™ Current Work Phase: Req'd Work Ph Compl: MACC Budget:
361/000_0'4_2006_04 Project Closed Out $184,924.03

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Designer:
Anderson Buehler Architects,

Contractor:
Centurion Industries, Inc.

Project Health:

Budget: .
Issues: .

Schedule: . Awaiting 1-year Warranty Inspection March 2011.

Project: Project Work Type: Delivery Method: Project Budget:
Centerville Readiness Ctr-Roof Repl & Repair Re-roof Agency Resources $393,028.00
(S:f;teg:\'l?lfe ™ Current Work Phase: Req'd Work Ph Compl: MACC Budget:
361/000-05-2006-01 Construction $352,000.00

Project Manager: Construction Admin: | Designer: Contractor:

Law, V. Bryant, J. Hart Freeland Roberts, Inc. Centurion Industries, Inc.

Project Health:

Budget: .

Issues: .

Schedule: . 1/28/11: Construction NTP 1/3/11. Required completion is 6/1/11.
3/1/11: Contractor has not submitted a pay request.

Law, V.

Bryant, J.

Hart Freeland Roberts, Inc.

Wade Dortch Roofing, LLC.

Project: Project Work Type: Delivery Method: Project Budget:
Jackson & Camden Field Maint Shops Reroof & Re-roof Design / Bid / Build $264,325.00
f/lttzlilttiep‘),;ltled?l'N Current Work Phase: Req'd Work Ph Compl: MACC Budget:
361/000’-05-2009 Construction $220,000.00

Project Manager: Construction Admin: | Designer: Contractor:

Project Health:

Budget: .

Issues: .

Schedule: . 1/28/11: Construction NTP 10/25/10.
2/11/11: 18% complete.

3/1/11: Change order in progress for weather days. Required completion is 3/24/11.

Thursday, March 10, 2011

8:58 AM
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Project: Project Work Type: Delivery Method: Project Budget:
Cookeville & Lebanon Field Maint Shops Reroof Re-roof Design / Bid / Build $211,025.00
,\SAtjttﬁ;’;’édﬁN Current Work Phase: Req'd Work Ph Compl: MACC Budget:
361/000’_06_2009 Construction $182,600.00

Project Manager: Construction Admin: | Designer: Contractor:

Law, V. Bryant, J. Upland Design Group, Inc. Porter Roofing Contractors, |

Project Health:

Budget: .

Issues: .

Schedule: . 1/28/11: Construction Contract executed 9/25/10. Construction NTP 10/22/10. Required completion is 2/18/11.
3/1/11: 58% complete. Change order in progress for weather days.

Tennessee Emergency Management Agency

Awaiting One-Year Corr Insp

Project: Project Work Type: Delivery Method: Project Budget:
Knoxville Bldg 310 Renovation Renovation Design / Bid / Build $550,000.00
;ﬁzxisnze?ﬁmergency Management Agency Current Work Phase: Req'd Work Ph Compl: MACC Budget:
361/047-62-2007 Project Closed Out $490,000.00

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Designer:
Wystwynd Designs, Inc.

Contractor:
The Daniel Company DANC

Project Health:

Budget: .

Issues: .

Schedule: . 2/11/11: Warranty Inspection due August 2011.

Project:

Medina Tower Replacement

Project Work Type:
Purchasing Contract

Delivery Method:

Project Budget:

Law, V.

Bryant, J.

Agency Resources $135,000.00

T$Rl"essee Emergency Management Agency Current Work Phase: Req'd Work Ph Compl: MACC Budget:

'361/062_01_2010 In Progress $0.00
Project Manager: Construction Admin: | Designer: Contractor:

Project Health:
Budget: .
Schedule: .
Issues: .

Thursday, March 10, 2011

8:58 AM
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Awaiting One-Year Corr Insp

Project: Project Work Type: Delivery Method: Project Budget:
Renovations Phase 2 Renovation Design / Bid / Build $812,606.00
ngﬂsﬁ;eﬁﬁmergency MR G Current Work Phase: Req'd Work Ph Compl: MACC Budget:
361/067_61_2005_01 SUbStantia”y Complete $812,606.00

TROUBLED
Project Manager: Construction Admin: | Designer: Contractor:
Law, V. Bryant, J. Hart Freeland Roberts, Inc. Heffington Construction Co.
Project Health:
Budget: .
Schedule: .
Issues: 10/15/10: Attorneys have reached a settlement and final paperwork is being processed.
2/11/11: Issue resolved - payment in progress.
Waverly
Project: Project Work Type: Delivery Method: Project Budget:
Readiness Center HVAC Replace & Controls Up Renovation Design / Bid / Build $350,000.00
ng:::z ™ Current Work Phase: Req'd Work Ph Compl: MACC Budget:
361/096-01-2009 Construction $302,500.00
Project Manager: Construction Admin: | Designer: Contractor:
Law, V. Bryant, J. Smith Seckman Reid, Inc. Broadway Electric, Plumbing,
Project Health:
Budget: .
Schedule: . 1/28/11: Construction Contract executed 9/29/10. Construction NTP 11/16/10. Required completion is 5/14/11.
2/11/11: 36% complete.
Issues: .
Waynesboro
Project: Project Work Type: Delivery Method: Project Budget:

Readiness Ctr-HVAC & Controls Upgrade Renovation Design / Bid / Build $800,000.00

Waynesboro : ' . .

Waynesboro, TN Curre_nt Work Phase: Req'd Work Ph Compl: MACC Budget:

361/100-01-2007 PI'O]ECt Closed Out $726,000.00

Project Manager:
Law, V.

Construction Admin:
Bryant, J.

Designer:
The Pickering Firm, Inc.

Contractor:
Pettus Plumbing & Piping, In

Project Health:

Budget: .

Issues: .

Schedule: . 10/5/10: Substantial Completion date 8/20/10.
12/8/10: Awaiting 1 year Warranty Inspection due August 2011.

Thursday, March 10, 2011 8:58 AM
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